MEMORANDUM

To: The Redevelopment Commission for the City of West Lafayette
From: Don Grimstad, Resident Project Representative

Date: June 9th, 2015

CC: Judy Rhodes, Clerk-Treasurer

David M. Buck, P.E., Public Works Director

Subject: Cumberland Ave. - Phase I1I
Change Order No. 4

Please see the following as a summary sheet and signature page for the attached supporting documentation.

CHANGE ORDER NO. 4

Original Contract Sum: $ 4,800,642.21

Net Change Authorized by Previous Change Orders: $ 46,607.72

Adjusted Contract Amount: $ 4,847,249.93

Current Change Order Amount: $ 98,407.95

New Contract Amount: $ 4,945,657.88
Contractor: Engineer: -
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The Redevelopment Commission for the City of West Lafayette

By: By:

Title: Lawrence T. Oats, President Title:  Stephen B. Curtis, Secretary

Date: Date:




Contract Modification

6/9/2015 12:53 PM
City of West Lafayette Redevelopment Commission

FieldManager 4.5a
Contract: _IN201301287, Cumberland Avenue Phase lll
Cont. Mod. Revision Cont. Mod. Net Change Awarded Contract Amount
Number Number Date
4 1 6/9/2015 $98,407.95 $4,800,642.21
Route

Contract Location
West Lafayette

Short Description
Change Order #4

Description of Changes

ALTERNATE NO. 1 - LIGHTING

This is the 1st of 2 change orders to capture the Alternate No. 1 - Lighting.

Alternate No.1 - Lighting was part of the original bidding documents. The Owner accepted the Lighting Alternate after the
award of the Original Contract.

Increases / Decreases

Project: IN201301287, Cumberland Avenue Phase Il CNST
Category: 1,.
Item Description Item Code Prop.Ln. Item Type Unit Quantity Chg. Unit Price Dollar Value
Light Standard Foundation, 3 FT Diameter X 8 _0366 1001 ORIGINAL EACH 22.476 1,002.00000 $22,520.95
FT

Reason: Alt. No. 1 - Lighting

Wire, No 4 Copper, in Plastic Duct, in Conduit, _0368 1003 ORIGINAL LFT 1,765.000 11.00000 $19,415.00
4-1C & Conduit, PVC, 2 IN, Schedule 80,
Lighting

Reason: Alt. No. 1 - Lighting

Wire, No 4 Copper, in Plastic Duct, in Conduit, _0368 1004 ORIGINAL LFT 5,792.000 9.75000 $56,472.00
4-1C & Conduit, PVC, 2 IN, Schedule 40,
Lighting

Reason: Alt. No. 1 - Lighting

Subtotal for Category 1: $98,407.95
Subtotal for Project IN201301287: $98,407.95
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Contract Modification

6/9/2015 12:53 PM
City of West Lafayette Redevelopment Commission

FieldManager 4.5a
Don Grimstad Miles C/cMractors, P
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(Signature) (Date) (Signature) (Date)

City of West Lafayette Redevelopment Commission

(Signature) (Date)
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